

Activity ID	Activity Description	ORDINA	Orig Dur	Rem Dur	Current Start	Current Finish	Free Float	Total Float	Predecessors	Successors	2015												2016												2017				
											JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT
START-UP / COMMISSIONING												START-UP / COMMISSIONING																											
90100	Testing / INSPECTIONS (TO BE DETAILED)		20	20	03NOV16	02DEC16	0	0	160*, 21180, 52560, 72280, 72320, 76150,	160*, 95000*																									Testing / INSPECTIONS (TO BE DETAILED)				
WEATHER ALLOWANCE / PROJECT COMPLETE												WEATHER ALLOWANCE / PROJECT COMPLETE																											
95000	WORK COMPLETE (PRIOR TO WEATHER/CONTINGENCY)		0	0		02DEC16	0	0	70300, 75300, 75340, 90100*	95200*																									WORK COMPLETE (PRIOR TO WEATHER/CONTINGENCY)				
95200	WEATHER ALLOWANCE		11	11	05DEC16	19DEC16	0	0	165*, 95000*	165*, 95400*																									WEATHER ALLOWANCE				
95400	DCI CONTINGENCY		16	16	20DEC16	12JAN17	0	0	167*, 95200*	167*, 95600*																									DCI CONTINGENCY				
95600	SUBSTANTIAL COMPLETION (DCI)		0	0		12JAN17	0	0	95400*	170*, 95800*																									SUBSTANTIAL COMPLETION (DCI)				
95800	LEASE CONTINGENCY		13	13	13JAN17	31JAN17	0	0	171*, 95600*	171*, 96000*																									LEASE CONTINGENCY				
96000	SUBSTANTIAL COMPLETION (PER LEASE)		0	0		31JAN17	0	0	95800*	185																									SUBSTANTIAL COMPLETION (PER LEASE)				

WE STILL NEED TO BREAK THIS OUT INTO MORE DISCRETE INSPECTION TASKS

WE APPLY A WEATHER ALLOWANCE (WHICH GETS REDUCED WHEN THERE IS A WEATHER IMPACT) AND A SEPARATE CONTINGENCY ALLOWANCE THAT CAN INCREASE OR DECREASE DEPENDING ON CONSTRUCTION PROGRESS

WE DON'T CHANGE THIS DATE UNTIL WE HAVE SIGNIFICANT CERTAINTY THAT THE DATE HAS SHIFTED; THAT IS WHY THE CONTINGENCY ACTIVITY CAN INCREASE OR DECREASE AS THE WORK PROGRESS

IN THIS PROJECT WE HAVE SECOND CONTINGENCY THAT REFLECTS THE ANTICIPATED SUBSTANTIAL COMPLETION DATE VS THE SUBSTANTIAL COMPLETION DATE REQUIRED BY LEASE